



ARKEMA x SNOWFLAKE ENGAGEMENT KICKOFF

Pricing App MVP

September 2026

AGENDA

- Introductions
- Project Overview
- Onboarding
- Immediate Next Steps

01

INTRODUCTIONS



SNOWFLAKE TEAM



Wole Babalola
Platform Architect



William Lin
Native App Architect



Luis Villavicencio
AI/ML Architect



Sharanya Krishnamurthi
AI/ML Architect



EXTENDED SNOWFLAKE TEAM



Rishabh Raman
Industry Architect



Swati Dixit
Account Engineer



TBD
Project Manager

02

PROJECT OVERVIEW



Executive Summary

THE CHALLENGE

Arkema has developed a pricing simulation application and ML model with the industry team on Snowflake. With core development complete, the next step is productionalizing these assets — configuring enterprise security, connecting production data, and deploying the ML model and application. Without this work, the investment in the MVP cannot be realized.

ENGAGEMENT SCOPE

Three parallel work streams productionalizing the Snowflake platform, ML model, and application in 8 weeks



Platform Foundation

- 5 RBAC roles configured
- Snowpipe for 12 source tables
- Production environment setup



ML Productionalization

- GitLab ML code review (CV + apps team)
- Connect ML model to production data
- Configure for production environment
- 2-week UAT & validation



App Productionalization


- **Configure app for production environment**
- Connect app to production data sources
- Deploy as-is; no new features or fixes

ENGAGEMENT OUTCOMES

- ✓ Production Snowflake environment with 5 RBAC roles and Snowpipe for 12 tables
- ✓ ML model deployed to production, connected to live Arkema data, validated via 2-week UAT
- ✓ Pricing simulation application live in production, connected to live data, validated via 2-week UAT



8-Week Delivery Timeline



Resource	Week1	Week2	Week3	Week4	Week5	Week6	Week7	Week8	Week9	Total
Platform SA	20	20	20	20	13					93
ML SA		10	20	20	20	20	20	20	10	140
App SA		10	20	20	20	20	20	20	10	140
SDM	8	8	8	8	8	8	8	8	8	72



03

ONBOARDING



04

IMMEDIATE NEXT STEPS



IMMEDIATE NEXT STEPS

- Onboard Wole and begin onboarding of other resources
- Set up time with Swati for SSO and SCIM setup
- Set up 2 sessions with Wole on architecture, security, and data ingestion
- Establish 3x weekly status call



THANK YOU



© 2026 Snowflake Inc. All Rights Reserved